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Contract No. BT-1943
Amendment No. 3

16 December 1963

ITEK Corporation
lexington, Massachusetts

Gentlemen:

25X1A 1. Contract NO. BT-1943 has been partially terminated pursuant to
termination notice [:::::]3669. Pending completion of the work and estab-
lishment of termination costs the Contractor has advised that it will
require additional incremental funds to continue the work. Accordingly
the Government hereby increases the total funds allotted to this contract
by the amount of $100,000.00.

2. As a result of the foregoing, subparagraph c¢. of paragraph 3 of
Amendment No. 2 to Contract BT-1943 is smended as follows:

25X1A c. "There has been allotted for the performance of this contract
the sum of said amount to cover performance of
work called for hereunder for the period of contract inception
through January 31, 1964. Notwithstanding the provisions of
Part III of this contract, as asmended, the maximum amount for

25X1A which the Goverhment shall be liasble if this contract is termi-
nated is | lend any expenditure or obligation by
the Contractor in excess of that amount in furtherance hereunder,
shall be at the Contractor's own risk."

3. All other terms and conditions of this contract, as amended, remain
unchanged.

k., Please indicate your receipt of this Amendment No. 3 to Contract No.
BT-1943 and your acceptance thereof by executing the original and three
copies hereof. Return the fully executed original and the three copies of this
Amendment to the undersigned. One copy, signed by the Government, will be
returned for ITEK files.

THE UNITED STATES OF AMERICA

25X1A
BY |
Contracting Offiﬁﬁr
ACKNOWLEDGED AND ACCEPTED !
25X1A " ITEK_CORPORATITON
BY] ~
ahager,
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